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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

Total Program Element 528.223 299.012 276.338 129.374 -   129.374 124.547 51.927 55.808 32.938 Continuing Continuing
MD68: AEGIS Ashore 528.223 290.007 245.211 117.072 -   117.072 96.940 47.811 52.408 30.851 Continuing Continuing
MC68: Cyber Operations -   0.000 0.000 0.242 -   0.242 0.251 0.255 0.260 0.264 Continuing Continuing
MT68: Aegis Ashore Test -   0.000 17.100 5.130 -   5.130 21.300 1.200 0.000 0.000 Continuing Continuing
MD40: Program-Wide Support -   9.005 14.027 6.930 -   6.930 6.056 2.661 3.140 1.823 Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Note
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian
salaries on the R-3.

A. Mission Description and Budget Item Justification
This program supports the development of a land based Standard Missile-3 (SM-3) capability, hereafter referred to as Aegis Ashore. On 17 September 2009, the
President announced an overarching plan to provide regional missile defense to U.S. deployed forces, allies and partners in Europe called the European Phased
Adaptive Approach (EPAA). The United States will also pursue phased adaptive approaches in the Asia Pacific and the Middle East by building on current efforts. The
PAA envisions tailoring U.S. Ballistic Missile Defense (BMD) capabilities to specific theater needs to enhance integrated regional missile defenses to protect defended
assets against medium, intermediate, and ultimately intercontinental range ballistic missiles. Within this policy, a European PAA specifically addresses a timeline to
deploy a mix of afloat and land-based BMD capabilities. Aegis Ashore represents one of these land-based capabilities.

Phase I of EPAA (completed December 2011): Focuses on the protection against short and medium-range ballistic missiles. As part of phase I, which is already
underway, the United States has deployed multi-mission Aegis ships with BMD capability and the SM-3 Block IA missile. Phase I also included establishing separate
forward-based AN/TPY-2 radar in Turkey to provide a cue to multi-mission Aegis ships with BMD capability and to future Aegis Ashore sites for launch on remote
engagements.

Phase II of EPAA (2015): Deploys the first land-based BMD configuration (Aegis Ashore) in Romania, and deploys the SM-3 Block IB on land at the Aegis Ashore site
and at sea on multi-mission Aegis ships with BMD capability.

Phase III of EPAA (2018): Deploys a second land based Aegis Ashore in Poland, and introduces an upgraded Standard Missile, the SM-3 Block IIA. This missile brings
improved coverage against medium and intermediate range ballistic threats, and extends coverage to the bulk of the European continent.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

Aegis Ashore is a key component of Phases II and III in the European PAA and will provide Aegis Missile Defense capability against short and medium range ballistic
missiles in an ashore configuration. It will be similar to the Aegis At-Sea BMD capability inherent in the DDG-113 series of the Arleigh Burke Class Destroyers to
facilitate training and logistical support by the lead service, Navy. Aegis Ashore essentially re-hosts the required BMD components of a Navy Destroyer in an ashore
configuration to include SPY RADAR, Vertical Launch System, computing infrastructure, Command, Control, Communications, Computers and Intelligence (C4I)
systems, and operator consoles. It will provide sophisticated engagement strategies. Aegis Ashore can adapt to the threat and can be deployed/redeployed worldwide
to areas needed to provide persistent coverage for the Geographic Combatant Commanders.

The initial Aegis Ashore Missile Defense System (AAMDS) will be deployed to Romania in FY 2015. A second AAMDS will be deployed to Poland in FY 2018 as part of
the European Phased Adaptive Approach.

Missile Defense Agency (MDA) approved the acquisition strategy in FY 2010.

MD40 Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of the MDA functions and activities across the entire Ballistic
Missile Defense System (BMDS).

B. Program Change Summary ($ in Millions) FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Previous President's Budget 306.185 276.338 127.235 -   127.235
Current President's Budget 299.012 276.338 129.374 -   129.374
Total Adjustments -7.173 0.000 2.139 -   2.139

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings -3.214 0.000
• SBIR/STTR Transfer -3.959 0.000
• Other Adjustment 0.000 0.000 2.139 -   2.139

Change Summary Explanation
The FY 2014 increase of $2.139 million reflects a realignment of Department of Defense priorities.
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

MD68: AEGIS Ashore 528.223 290.007 245.211 117.072 -   117.072 96.940 47.811 52.408 30.851 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Note
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian
salaries on the R-3.

A. Mission Description and Budget Item Justification
Deployed sites, referred to as an Aegis Ashore Missile Defense System Complex (AAMDSC), will be able to be modified to support future computer program and
missile variants in accordance with the European Phased Adaptive Approach (EPAA). The initial AAMDSC will be deployed to Romania in 2015 and will employ
Advanced Capability Build 12 (ACB 12)/Aegis BMD 5.0 and SM-3 Block IB. A second AAMDSC will be deployed to Poland in FY 2018 in accordance with the PAA.
This site will provide an Aegis Ashore exoatmospheric defense against short to medium and intermediate range ballistic missile threats in the later stages of flight. If the
threat dictates, additional systems could be purchased and deployed globally to support Geographic Combatant Commanders. The deployed sites will be capable of
being upgraded to address current and future ballistic missile threats.

The Aegis Ashore Radar Deckhouse will be fabricated, erected and used to test the Pacific Missile Range Facility (PMRF) equipment at the Lockheed Martin
Moorestown, NJ campus. The associated foundation and utilities at Moorestown will be funded by research, development, test and evaluation (RDT&E) under the
authority of 10 USC 2353. Once the PMRF equipment testing is completed in the New Jersey (NJ) Deckhouse, the PMRF equipment will be shipped to PMRF, where it
will be installed and integrated into an identical deckhouse located at the PMRF. The Aegis Ashore Deckhouse at NJ will be subsequently used for Romania. This dual
deckhouse approach is required to reduce risk at PMRF and will result in fabrication and construction efficiencies.

Research and Development efforts may include required modifications to adapt the Aegis Weapon System for land based use.
In support of EPAA Phase III, Aegis Ashore will integrate the Aegis BMD 5.1 and Standard Missile (SM-3) Block IIA capabilities into the Aegis Ashore platforms.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: Aegis Weapon System Development

Articles:
Description: See Description below.

FY 2012 Accomplishments:

263.400
0

213.821
0

80.590
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
- Awarded Deckhouse Fabrication Contract
- Delivered Weapon System and equipment skids to New Jersey
- Delivered Multi-Mission Signal Processor (MMSP) #1
- Procured long lead material for Romania
- Ship Deckhouse and Aegis Weapon System components to Hawaii
FY 2013 Plans:
- Complete Construction of Host Nation 1 Deckhouse in New Jersey
- Complete Integration and test of PMRF Weapon System in New Jersey
- Complete installation of Deckhouse, Deckhouse Support Building, and Launcher at PMRF
- Deliver equipment to Pacific Missile Range Facility (PMRF)
- Deliver Weapon System and equipment skids to PMRF
- Conduct Aegis Light-Off of completely integrated system
- Complete Integration and Test in PMRF
- Deliver Host Nation 1 Weapon System and equipment skids for Integration and Testing in New Jersey
FY 2014 Plans:
- Conduct Aegis Light-Off (ALO) of Aegis Weapon System in the Pacific Missile Range Facility (PMRF) Deckhouse
- Complete Integration and Testing of Aegis Ashore at PMRF
- Conduct Aegis Light-Off of Aegis Weapon System in the Romania Deckhouse in New Jersey
- Complete Integration and test of Aegis Weapon System in Romania Deckhouse in New Jersey
- Remove Aegis Weapon System equipment from New Jersey and ship to Romania
- Disassemble Deckhouse in New Jersey and ship to Romania
- Complete installation of Deckhouse Support Building and Launchers in Romania
- Prepare to receive Aegis Weapon System and equipment for Integration and Testing in Romania
- Receive Deckhouse and begin installation in Romania

The decrease in FY 2014 is due to the acquisition of long lead hardware in FY 2011 - 2013.
Title: Global Deployment Operations

Articles:
Description: See Description below.

FY 2012 Accomplishments:

14.514
0

24.189
0

5.982
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
- Provided operations support for all MDA Global Deployments to include civilian salaries, contractor support services (CSS),
Federally Funded Research and Development Center (FFRDC) and travel.
FY 2013 Plans:
- Provide operations support for all MDA Global Deployments to include civilian salaries, Contractor Support Services (CSS),
FFRDC and travel. Manpower and travel requirements ramp up to support Romania site activation
FY 2014 Plans:
- Provide operations support for Aegis Ashore deployments to include civilian salaries, contractor support services, and travel for
Global Deployment (GD) program office manpower directly supporting Aegis Ashore deployments. Beginning FY 2013 all indirect
GD manpower requirements and travel are budgeted in program wide support (PWS).
- GD program office requirements increase from FY 2013 to FY 2014 by $.999 million to provide full-time on-site support at the
Romania site.

The overall decrease in FY 2014 is a result of realignment of the Global Deployment site activation requirement to more accurately
distinguish between program office requirements and total site activation requirements.
Title: Site Activation

Articles:
Description: See Description below.

FY 2012 Accomplishments:
- Continued Site Activation for Pacific Missile Range Facility (PMRF) Aegis Ashore site to include PMRF-provided services, facility
maintenance, utilities, fuel, and administrative communications.
- Initiated Romania commercial power infrastructure connection project.
FY 2013 Plans:
- Continue Site Activation for Aegis Ashore site at PMRF.
- Begin Site Activation for Aegis Ashore site in Romania.
FY 2014 Plans:
- Complete site activation for Aegis Ashore site at PMRF to include PMRF-provided services, facility maintenance, utilities, fuel,
and administrative communications
- Continue site activation for Aegis Ashore site in Romania to include temporary site activation facilities, site operating support,
administrative communications, and on-site material handling equipment and services

12.093
0

7.201
0

30.500
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
- Design, purchase, and install an integrated electronic security system for Romania Aegis Ashore site security - a FY 2014 one-
time $6.399 million requirement.
- Initiate phase 1 of a commercial power extension project to provide commercial power to the Poland Aegis Ashore site.
- Conduct initial studies for Aegis Ashore site in Poland

FY 2014 increase is a result of realignment of the Global Deployment site activation requirement to more accurately distinguish
between program office requirements and total site activation requirements.

Accomplishments/Planned Programs Subtotals 290.007 245.211 117.072

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• 0603884C: Ballistic Missile
Defense Sensors

222.696 347.012 315.183 315.183 340.899 334.705 341.811 278.313 Continuing Continuing

• 0603888C: Ballistic Missile
Defense Test & Targets

88.162 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 88.162

• 0603890C: BMD Enabling
Programs

404.311 362.711 377.605 377.605 406.983 434.661 476.444 601.286 Continuing Continuing

• 0603892C: AEGIS BMD 1,139.019 992.407 937.056 937.056 987.729 1,074.941 880.468 876.685 Continuing Continuing
• 0603896C: Ballistic Missile
Defense Command and
Control, Battle Management &
Communication

356.900 366.552 418.355 418.355 433.470 454.452 461.991 451.947 Continuing Continuing

• 0603902C: Next Generation
Aegis Missile (Standard Missile-3
Block IIB (SM-3 IIB))

28.456 224.077 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• 0604881C: AEGIS SM-3 Block
IIA Co-Development

457.529 420.630 308.522 308.522 230.466 128.743 41.014 0.000 0.000 1,586.904

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

D. Acquisition Strategy
Aegis Ashore awarded a contract for an Aegis Ashore Engineering Agent (AAEA). Broadly stated, the AAEA is responsible for the design, development, integration and
test of the Aegis Weapons System capability into a reconstitutable deckhouse. Furthermore, the AAEA will support deployment to Pacific Missile Range Facility (PMRF)
and Host Nations.
Aegis Ashore intends to utilize existing Navy hardware contracts to the maximum extent possible.
Aegis Ashore has awarded a MILCON contract for the fabrication and installation of the Aegis Ashore Launch Facility and Deckhouse Support Building at Pacific
Missile Range Facility in Hawaii and the fabrication and installation of the Deckhouse Support Building in New Jersey.  An additional RDT&E funded contract line item
was added to the MILCON contract for the fabrication and installation of the Hawaii and New Jersey Deckhouses. This was a competitive award issued through Naval
Facilities Command, Hawaii.
Competition is the intended Acquisition Strategy for Aegis Ashore Poland.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis Weapon System
Development - AWS
Deckhouse design and
engineering - MD68

MIPR Huntsville,
AL:NAVFAC 1.000 25.709 13.033 Dec 2012 0.000 -   0.000 0.000 39.742 36.748

Aegis Weapon System
Development - AWS
Design, SEPM,
Integration , Test and
Certification - MD68 -
20117143581603

MIPR
NSWC
Dahlgren:Dahlgren,
VA

15.007 12.310 16.000 Nov 2012 5.256 Oct 2013 -   5.256 Continuing Continuing Continuing

Aegis Weapon System
Development - AWS
Development and
Hardware - MD68

Various

Lockheed
Martin:Moorestown,
NJ, NAVSEA, and
BAE

426.277 197.930 148.651 Jan 2013 48.196 Nov 2013 -   48.196 Continuing Continuing Continuing

Aegis Weapon System
Development - C4I (SW,
T&E, Spares, SEPM, ILS)
- MD68

MIPR SPAWAR:San
Diego, CA 6.100 0.000 6.000 Oct 2012 12.361 Oct 2013 -   12.361 Continuing Continuing Continuing

Aegis Weapon System
Development - Deckhouse
- MD68

MIPR NAVFAC:HI 25.500 0.000 14.200 Oct 2012 0.000 -   0.000 0.000 39.700 0.000

Aegis Weapon System
Development - Deckhouse
- MD68 - 2012725224459

MIPR CENAU:- 0.000 0.000 0.000 6.731 Oct 2013 -   6.731 Continuing Continuing Continuing

Aegis Weapon System
Development - Design,
SEPM, ILS, Test
Integration - MD68 -
20117143581602

MIPR NSWC PHD:Port
Hueneme, CA 5.000 3.208 4.967 Nov 2012 4.130 Oct 2013 -   4.130 Continuing Continuing Continuing

Aegis Weapon System
Development - Flight
Safety Support - MD68

SS/CPAF Raytheon:Tucson,
AZ 8.800 8.360 0.000 0.000 -   0.000 0.000 17.160 17.160

Aegis Weapon System
Development - Technical MIPR JHU/APL:Columbia,

MD 7.100 4.291 3.970 Nov 2012 2.025 Oct 2013 -   2.025 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design Agent- MD68 -
20117143581595
Aegis Weapon System
Development - VLS Design
and Hardware - MD68

MIPR
NAVSEA-LM/
BAE:Baltimore and
Minneapolis

5.100 11.592 7.000 Dec 2012 1.891 Oct 2013 -   1.891 Continuing Continuing Continuing

Global Deployment
Operations - MD68 MIPR None:Huntsville, AL 18.898 14.514 24.189 Oct 2012 5.982 Oct 2013 -   5.982 Continuing Continuing Continuing

Site Activation - MD68 MIPR None:Huntsville, AL 9.441 12.093 7.201 Nov 2012 30.500 Oct 2013 -   30.500 Continuing Continuing Continuing
Subtotal 528.223 290.007 245.211 117.072 0.000 117.072

Remarks
N/A

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks
N/A
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks
N/A

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 528.223 290.007 245.211 117.072 0.000 117.072

Remarks
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, MIPRs, and civilian salaries on the R-3.
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore



UNCLASSIFIED

PE 0604880C: Land Based SM-3 (LBSM3) UNCLASSIFIED
Missile Defense Agency Page 12 of 26 R-1 Line #111

Exhibit R-4A, RDT&E Schedule Details: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

Schedule Details

Start End
Events Quarter Year Quarter Year

Aegis Ashore Critical Design Review 1 2012 1 2012
AA AL0 1 (Moorestown, NJ) 2 2013 2 2013
AA AL0 2 (AAMDTC in PMRF) 1 2014 1 2014
AA AL0 3 (Romania Equipment in NJ) 1 2014 1 2014
AA AL0 4 (AAMDSC in Romania) 2 2015 2 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MC68: Cyber Operations

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

MC68: Cyber Operations -   0.000 0.000 0.242 -   0.242 0.251 0.255 0.260 0.264 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Note
Project MC68 is a new Defensive Cyber Operations Project established in this Program Element (PE) 0604880C for PB 2014.  Funds were previously reported in
Project MD68 of this PE.

A. Mission Description and Budget Item Justification
The funds in this project sustain Missile Defense Agency (MDA) DoD Information Assurance Certification and Accreditation Program (DIACAP) and Controls Validation
Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Assurance Manager (PM/IAM) Plans of
Action and Milestones (POA&Ms) for MDA Aegis Ashore mission systems.  It maintains the Certification and Accreditation (C&A) data repository, capturing the DIACAP
documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Designated Approving Authority (DAA) accreditation decisions)
and POA&M on all MDA information systems.

This project supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POA&Ms.   Activities include preparation of
C&A documentation and accreditation recommendations to the MDA Senior Information Assurance Officer (SIAO)/Certification Authority (CA) and DAA.  Independent
Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission, test and
administrative systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: Network / System Certification and Accreditation (C&A)

Articles:
Description: See Description below.

FY 2012 Accomplishments:
N/A
FY 2013 Plans:
See MD68 for FY 2013 plans
FY 2014 Plans:

0.000
0

0.000
0

0.242
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MC68: Cyber Operations

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Conduct cyber security / information assurance engineering and architecture planning for Aegis Ashore information technology
systems.

Plan and test the IA controls for Ballistic Missile Defense System (BMDS) Aegis Ashore systems.

Develop Aegis Ashore DIACAP certification and accreditation packages.

Conduct Controls Validation Testing (CVT) of Aegis Ashore mission systems and provide Plan of Action and Milestones to
mitigate information assurance deficiencies.

Conduct annual information assurance reviews on the Aegis Ashore enclaves to assess compliance in implementing and
maintaining IA controls.

Accomplishments/Planned Programs Subtotals 0.000 0.000 0.242

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

67.921 79.975 309.203 309.203 212.715 220.185 220.732 220.373 Continuing Continuing

• 0603882C: Ballistic Missile
Defense Midcourse Defense
Segment

1,143.313 903.172 1,033.903 1,033.903 1,045.500 1,002.568 815.198 781.824 Continuing Continuing

• 0603884C: Ballistic Missile
Defense Sensors

222.696 347.012 315.183 315.183 340.899 334.705 341.811 278.313 Continuing Continuing

• 0603888C: Ballistic Missile
Defense Test & Targets

88.162 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 88.162

• 0603890C: BMD Enabling
Programs

404.311 362.711 377.605 377.605 406.983 434.661 476.444 601.286 Continuing Continuing

• 0603892C: AEGIS BMD 1,139.019 992.407 937.056 937.056 987.729 1,074.941 880.468 876.685 Continuing Continuing
• 0603896C: Ballistic Missile
Defense Command and
Control, Battle Management &
Communication

356.900 366.552 418.355 418.355 433.470 454.452 461.991 451.947 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MC68: Cyber Operations

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• 0603898C: Ballistic Missile
Defense Joint Warfighter Support

36.684 55.550 47.419 47.419 47.793 53.182 54.037 54.608 Continuing Continuing

• 0603904C: Missile Defense
Integration and Operations Center
(MDIOC)

58.970 63.043 52.131 52.131 59.893 52.005 61.751 53.511 Continuing Continuing

• 0901598C: Management HQ -
MDA

28.824 34.855 37.712 37.712 38.580 39.546 40.320 35.325 Continuing Continuing

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MC68: Cyber Operations

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Network / System
Certification and
Accreditation (C&A) -
CND/IA Advisory and
Assistance Services

C/CPIF Torch
Technologies:AL, VA 0.000 0.000 0.000 0.242 -   0.242 0.000 0.242 0.000

Subtotal 0.000 0.000 0.000 0.242 0.000 0.242 0.000 0.242 0.000

Remarks
N/A

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 0.000 0.242 0.000 0.242 0.000 0.242 0.000

Remarks
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

MT68: Aegis Ashore Test -   0.000 17.100 5.130 -   5.130 21.300 1.200 0.000 0.000 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Note
N/A

A. Mission Description and Budget Item Justification
The MT68: Aegis Ashore Test project supports preparation for and execution of the Controlled Test Vehicle-01 (CTV-01) and the Flight Test Operational-02 (FTO-02)
flight test missions. CTV-01 will be a demonstration of the functionality of the shore based Aegis Weapon System (AWS) with the Mk 41 Vertical Launcher System
(VLS) and verify the system`s ability to launch, capture and provide uplink and downlink guidance with the Standard Missile-3 Block IB. FTO-02 will be an end-to-end
Aegis Ballistic Missile Defense (ABMD) operational test within a Phased Adaptive Approach Phase 2 tactically representative Ballistic Missile Defense System network.

This effort will provide general support for Missile Defense Agency (MDA), Aegis Ballistic Missile Defense flight testing. It will provide planning, analysis, trade studies,
problem resolution, tests, and associated on-site support tasks necessary for supporting the development, integration, and operations of the above Flight Tests
to include: Test & Evaluation Technical Mgmt, Mission Planning & Analysis, Data Analysis Group Support, Kill Assessment Support, Coherent Doppler Collection
System (CDCS) Support, Digital Data Collection System (DDCS) Support, Aegis Ashore Project Officers & Engineers, Interoperability Engineering, Infrared (IR) Kill
Assessment, Pacific Missile Range Facility (PMRF) Support and USN Operational Test Authority (OTA) Support

Aegis Ashore Flight Test Missions (AAFTM)-01 and 02 will be resourced under Program Element 0603892C, Aegis Ballistic Missile Defense.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: Conduct Aegis Ashore Controlled Test Vehicle-01 (DT Assist Event)

Articles:
Description: See Description below.

FY 2012 Accomplishments:
- FY 2012 efforts funded in MD68
FY 2013 Plans:

0.000
0

17.100
0

5.130
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
FY 2014 Plans:
- Prepare for and conduct Ballistic Missile Defense System Flight and Ground Test events as reflected in the Integrated Master
Test Plan and the Exhibit R-4 schedule
- The decrease is due to CTV-01 pre-test and test event being funded in FY 2013 CTV-01 post test analysis certification and
FTO-02 pre-test analysis being funded in FY 2014.

Accomplishments/Planned Programs Subtotals 0.000 17.100 5.130

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks
N/A

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Conduct Aegis Ashore
Controlled Test Vehicle-01
(DT Assist Event) - Aegis
Ashore Test MT68

C/CPAF
L3
Communications:Waco,
TX

0.000 0.000 0.850 Jul 2013 0.950 Oct 2013 -   0.950 Continuing Continuing Continuing

Conduct Aegis Ashore
Controlled Test Vehicle-01
(DT Assist Event) - Aegis
Ashore Test MT68 - (DT
Assist Event)

MIPR NAWC/ PM:Pt.
Mugu, CA 0.000 0.000 1.500 May 2013 0.550 Oct 2013 -   0.550 Continuing Continuing Continuing

Conduct Aegis Ashore
Controlled Test Vehicle-01
(DT Assist Event) - Aegis
Ashore Test MT68 -
20111219347329

MIPR NSWC/ PHD:Pt.
Heuneme, CA 0.000 0.000 1.950 May 2013 0.450 Oct 2013 -   0.450 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Conduct Aegis Ashore
Controlled Test Vehicle-01
(DT Assist Event) - Aegis
Ashore Test MT68 -
201112193488909

MIPR JHU/ APL:Laurel,
MD 0.000 0.000 2.325 May 2013 0.000 -   0.000 0.000 2.325 2.325

Conduct Aegis Ashore
Controlled Test Vehicle-01
(DT Assist Event) - Aegis
Ashore Test MT68 -
201112193501551

MIPR Aegis BMD:VA, CA,
MA, MD 0.000 0.000 4.450 May 2013 2.150 Oct 2013 -   2.150 Continuing Continuing Continuing

Conduct Aegis Ashore
Controlled Test Vehicle-01
(DT Assist Event) - Aegis
Ashore Test MT68 - DT
Assist Event

MIPR PMRF: Barking
Sands:Kauai, HI 0.000 0.000 6.025 May 2013 1.030 Oct 2013 -   1.030 Continuing Continuing Continuing

Subtotal 0.000 0.000 17.100 5.130 0.000 5.130

Remarks
N/A

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks
N/A

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 17.100 5.130 0.000 5.130
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

Schedule Details

Start End
Events Quarter Year Quarter Year

AA CTV-01 (Aegis Ashore Flight Test) 3 2014 3 2014
AA FTM-01 (Aegis Ashore Intercept Flight Test) 1 2015 1 2015
AA FTM-02 (Aegis Ashore Intercept Flight Test) 1 2015 1 2015
FTO-02 (AA/Aegis/THAAD/Patriot Multiple Engagement Flight Test) 4 2015 4 2015
FTO-03 (GM/AA/Aegis/THAAD/Patriot Multiple Engagement Flight Test) 4 2018 4 2018
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

MD40: Program-Wide Support -   9.005 14.027 6.930 -   6.930 6.056 2.661 3.140 1.823 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Note
N/A

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) contains non-headquarters management costs in support of Missile Defense Agency (MDA) functions and activities across the entire
Ballistic Missile Defense System (BMDS). It Includes Government Civilians, Contract Support Service, and Federally Funded Research and Development Center
(FFRDC) providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond
to the changing threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included
provide facility capabilities for MDA Executing Agent locations, such as physical and technical security, legal services, travel and agency training, office and equipment
leases, utilities, data and unified communications support, supplies and maintenance, materiel and readiness and central property management of equipment, and
similar operating expenses. Also includes legal settlements. In keeping with congressional intent, Program Wide Support is allocated on a pro-rata basis and therefore,
fluctuates by year based on the total MDA budget.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: Program Wide Support

Articles:
Description: See Description below.

FY 2012 Accomplishments:
See paragraph A, Mission Description and Budget Item Justification
FY 2013 Plans:
See paragraph A, Mission Description and budget item justification.
FY 2014 Plans:
See paragraph A: Mission Description and Budget Item Justification

9.005
0

14.027
0

6.930
0

Accomplishments/Planned Programs Subtotals 9.005 14.027 6.930
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Missile Defense Agency DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD40: Program-Wide Support

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Facilities and
Maintenance (MIPR)

MIPR Various; Multi:AL,
CA, CO, VA 0.000 0.000 10.670 May 2013 3.573 May 2014 -   3.573 Continuing Continuing Continuing

Program Wide Support
- Agency Facilities and
Maintenance (Reqn)

Reqn Various; Multi:AL,
CA, CO, VA 0.000 0.000 3.357 Jan 2013 3.357 Jan 2014 -   3.357 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various:Multi: AL,
CA, CO, VA 0.000 9.005 0.000 0.000 -   0.000 9.005 18.010 0.000

Subtotal 0.000 9.005 14.027 6.930 0.000 6.930

Remarks
N/A

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 9.005 14.027 6.930 0.000 6.930

Remarks
N/A
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Missile Defense Agency (MDA) approved the acquisition strategy in FY 2010. 
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                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries on the R-3.
                         Deployed sites, referred to as an Aegis Ashore Missile Defense System Complex (AAMDSC), will be able to be modified to support future computer program and missile variants in accordance with the European Phased Adaptive Approach (EPAA). The initial AAMDSC will be deployed to Romania in 2015 and will employ Advanced Capability Build 12 (ACB 12)/Aegis BMD 5.0 and SM-3 Block IB. A second AAMDSC will be deployed to Poland in FY 2018 in accordance with the PAA. This site will provide an Aegis Ashore exoatmospheric defense against short to medium and intermediate range ballistic missile threats in the later stages of flight. If the threat dictates, additional systems could be purchased and deployed globally to support Geographic Combatant Commanders. The deployed sites will be capable of being upgraded to address current and future ballistic missile threats. 

The Aegis Ashore Radar Deckhouse will be fabricated, erected and used to test the Pacific Missile Range Facility (PMRF) equipment at the Lockheed Martin Moorestown, NJ campus. The associated foundation and utilities at Moorestown will be funded by research, development, test and evaluation (RDT&E) under the authority of 10 USC 2353. Once the PMRF equipment testing is completed in the New Jersey (NJ) Deckhouse, the PMRF equipment will be shipped to PMRF, where it will be installed and integrated into an identical deckhouse located at the PMRF. The Aegis Ashore Deckhouse at NJ will be subsequently used for Romania. This dual deckhouse approach is required to reduce risk at PMRF and will result in fabrication and construction efficiencies. 

Research and Development efforts may include required modifications to adapt the Aegis Weapon System for land based use. 
In support of EPAA Phase III, Aegis Ashore will integrate the Aegis BMD 5.1 and Standard Missile (SM-3) Block IIA capabilities into the Aegis Ashore platforms.
                         
                             
                                 Aegis Weapon System Development
                                 See Description below.
                                 
                                     
                                         263.400
                                         0
                                         - Awarded Deckhouse Fabrication Contract
   - Delivered Weapon System and equipment skids to New Jersey
   - Delivered Multi-Mission Signal Processor (MMSP) #1 
   - Procured long lead material for Romania 
   - Ship Deckhouse and Aegis Weapon System components to Hawaii
                                    
                                
                                 
                                     
                                         213.821
                                         0
                                         - Complete Construction of Host Nation 1 Deckhouse in New Jersey 
   - Complete Integration and test of PMRF Weapon System in New Jersey 
   - Complete installation of Deckhouse, Deckhouse Support Building, and Launcher at PMRF 
   - Deliver equipment to Pacific Missile Range Facility (PMRF) 
   - Deliver Weapon System and equipment skids to PMRF 
   - Conduct Aegis Light-Off of completely integrated system 
   - Complete Integration and Test in PMRF 
   - Deliver Host Nation 1 Weapon System and equipment skids for Integration and Testing in New Jersey
                                    
                                     
                                         80.590
                                         0
                                    
                                     
                                         80.590
                                         0
                                         - Conduct Aegis Light-Off (ALO) of Aegis Weapon System in the Pacific Missile Range Facility (PMRF) Deckhouse 
   - Complete Integration and Testing of Aegis Ashore at PMRF 
   - Conduct Aegis Light-Off of Aegis Weapon System in the Romania Deckhouse in New Jersey 
   - Complete Integration and test of Aegis Weapon System in Romania Deckhouse in New Jersey 
   - Remove Aegis Weapon System equipment from New Jersey and ship to Romania 
   - Disassemble Deckhouse in New Jersey and ship to Romania 
   - Complete installation of Deckhouse Support Building and Launchers in Romania 
   - Prepare to receive Aegis Weapon System and equipment for Integration and Testing in Romania 
   - Receive Deckhouse and begin installation in Romania 

The decrease in FY 2014 is due to the acquisition of long lead hardware in FY 2011 - 2013.
                                    
                                
                            
                             
                                 Global Deployment Operations
                                 See Description below.
                                 
                                     
                                         14.514
                                         0
                                         - Provided operations support for all MDA Global Deployments to include civilian salaries, contractor support services (CSS),  Federally Funded Research and Development Center (FFRDC) and travel.
                                    
                                
                                 
                                     
                                         24.189
                                         0
                                         - Provide operations support for all MDA Global Deployments to include civilian salaries, Contractor Support Services (CSS), FFRDC and travel. Manpower and travel requirements ramp up to support Romania site activation
                                    
                                     
                                         5.982
                                         0
                                    
                                     
                                         5.982
                                         0
                                         - Provide operations support for Aegis Ashore deployments to include civilian salaries, contractor support services, and travel for Global Deployment (GD) program office manpower directly supporting Aegis Ashore deployments. Beginning FY 2013 all indirect GD manpower requirements and travel are budgeted in program wide support (PWS). 
   - GD program office requirements increase from FY 2013 to FY 2014 by $.999 million to provide full-time on-site support at the Romania site. 

The overall decrease in FY 2014 is a result of realignment of the Global Deployment site activation requirement to more accurately distinguish between program office requirements and total site activation requirements.
                                    
                                
                            
                             
                                 Site Activation
                                 See Description below.
                                 
                                     
                                         12.093
                                         0
                                         - Continued Site Activation for Pacific Missile Range Facility (PMRF) Aegis Ashore site to include PMRF-provided services, facility maintenance, utilities, fuel, and administrative communications.
- Initiated Romania commercial power infrastructure connection project.
                                    
                                
                                 
                                     
                                         7.201
                                         0
                                         - Continue Site Activation for Aegis Ashore site at PMRF. 
- Begin Site Activation for Aegis Ashore site in Romania.
                                    
                                     
                                         30.500
                                         0
                                    
                                     
                                         30.500
                                         0
                                         - Complete site activation for Aegis Ashore site at PMRF to include PMRF-provided services, facility maintenance, utilities, fuel, and administrative communications
- Continue site activation for Aegis Ashore site in Romania to include temporary site activation facilities, site operating support, administrative communications, and on-site material handling equipment and services 
- Design, purchase, and install an integrated electronic security system for Romania Aegis Ashore site security - a FY 2014 one-time $6.399 million requirement. 
- Initiate phase 1 of a commercial power extension project to provide commercial power to the Poland Aegis Ashore site. 
- Conduct initial studies for Aegis Ashore site in Poland 

FY 2014 increase is a result of realignment of the Global Deployment site activation requirement to more accurately distinguish between program office requirements and total site activation requirements.
                                    
                                
                            
                        
                         
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     222.696
                                     347.012
                                     315.183
                                     315.183
                                     340.899
                                     334.705
                                     341.811
                                     278.313
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense Test & Targets
                                 
                                     88.162
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     88.1620
                                
                            
                             
                                 0603890C
                                 BMD Enabling Programs
                                 
                                     404.311
                                     362.711
                                     377.605
                                     377.605
                                     406.983
                                     434.661
                                     476.444
                                     601.286
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603892C
                                 AEGIS BMD
                                 
                                     1139.019
                                     992.407
                                     937.056
                                     937.056
                                     987.729
                                     1074.941
                                     880.468
                                     876.685
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603896C
                                 Ballistic Missile Defense Command and Control, Battle Management & Communication
                                 
                                     356.900
                                     366.552
                                     418.355
                                     418.355
                                     433.470
                                     454.452
                                     461.991
                                     451.947
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603902C
                                 Next Generation Aegis Missile (Standard Missile-3 Block IIB (SM-3 IIB))
                                 
                                     28.456
                                     224.077
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604881C
                                 AEGIS SM-3 Block IIA Co-Development
                                 
                                     457.529
                                     420.630
                                     308.522
                                     308.522
                                     230.466
                                     128.743
                                     41.014
                                     0.000
                                     0
                                     1586.9040
                                
                            
                        
                         Aegis Ashore awarded a contract for an Aegis Ashore Engineering Agent (AAEA). Broadly stated, the AAEA is responsible for the design, development, integration and test of the Aegis Weapons System capability into a reconstitutable deckhouse. Furthermore, the AAEA will support deployment to Pacific Missile Range Facility (PMRF) and Host Nations.
Aegis Ashore intends to utilize existing Navy hardware contracts to the maximum extent possible. 
Aegis Ashore has awarded a MILCON contract for the fabrication and installation of the Aegis Ashore Launch Facility and Deckhouse Support Building at Pacific Missile Range Facility in Hawaii and the fabrication and installation of the Deckhouse Support Building in New Jersey.  An additional RDT&E funded contract line item was added to the MILCON contract for the fabrication and installation of the Hawaii and New Jersey Deckhouses. This was a competitive award issued through Naval Facilities Command, Hawaii.
Competition is the intended Acquisition Strategy for Aegis Ashore Poland.
                         N/A
                    
                     
                         Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, MIPRs, and civilian salaries on the R-3.
                         
                             
                                 Product Development
                                 N/A
                                 
                                     
                                         Aegis Weapon System Development - AWS Deckhouse design and engineering - MD68
                                         MIPR
                                         Huntsville, AL
                                         NAVFAC
                                         
                                             1.000
                                             
                                                 25.709
                                            
                                             
                                                 13.033
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             39.7420
                                             36.7480
                                        
                                    
                                     
                                         Aegis Weapon System Development - AWS Design, SEPM, Integration , Test and Certification - MD68 - 20117143581603
                                         MIPR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             15.007
                                             
                                                 12.310
                                            
                                             
                                                 16.000
                                                 2012-11
                                            
                                             
                                                 5.256
                                            
                                             
                                                 5.256
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis Weapon System Development - AWS Development and Hardware - MD68
                                         Various
                                         Lockheed Martin
                                         Moorestown, NJ, NAVSEA, and BAE
                                         
                                             426.277
                                             
                                                 197.930
                                            
                                             
                                                 148.651
                                                 2013-01
                                            
                                             
                                                 48.196
                                            
                                             
                                                 48.196
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis Weapon System Development - C4I (SW, T&E, Spares, SEPM, ILS) - MD68
                                         MIPR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             6.100
                                             
                                                 0.000
                                            
                                             
                                                 6.000
                                                 2012-10
                                            
                                             
                                                 12.361
                                            
                                             
                                                 12.361
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis Weapon System Development - Deckhouse  - MD68
                                         MIPR
                                         NAVFAC
                                         HI
                                         
                                             25.500
                                             
                                                 0.000
                                            
                                             
                                                 14.200
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             39.70
                                             0
                                        
                                    
                                     
                                         Aegis Weapon System Development - Deckhouse  - MD68 - 2012725224459
                                         MIPR
                                         CENAU
                                         -
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 6.731
                                            
                                             
                                                 6.731
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis Weapon System Development - Design, SEPM, ILS, Test Integration - MD68 - 20117143581602
                                         MIPR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             5.000
                                             
                                                 3.208
                                            
                                             
                                                 4.967
                                                 2012-11
                                            
                                             
                                                 4.130
                                            
                                             
                                                 4.130
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis Weapon System Development - Flight Safety Support - MD68
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             8.800
                                             
                                                 8.360
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             17.16
                                             17.16
                                        
                                    
                                     
                                         Aegis Weapon System Development - Technical Design Agent- MD68 - 20117143581595
                                         MIPR
                                         JHU/APL
                                         Columbia, MD
                                         
                                             7.100
                                             
                                                 4.291
                                            
                                             
                                                 3.970
                                                 2012-11
                                            
                                             
                                                 2.025
                                            
                                             
                                                 2.025
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis Weapon System Development - VLS Design and Hardware - MD68
                                         MIPR
                                         NAVSEA-LM/BAE
                                         Baltimore and Minneapolis
                                         
                                             5.100
                                             
                                                 11.592
                                            
                                             
                                                 7.000
                                                 2012-12
                                            
                                             
                                                 1.891
                                            
                                             
                                                 1.891
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Global Deployment Operations - MD68
                                         MIPR
                                         None
                                         Huntsville, AL
                                         
                                             18.898
                                             
                                                 14.514
                                            
                                             
                                                 24.189
                                                 2012-10
                                            
                                             
                                                 5.982
                                            
                                             
                                                 5.982
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Site Activation - MD68
                                         MIPR
                                         None
                                         Huntsville, AL
                                         
                                             9.441
                                             
                                                 12.093
                                            
                                             
                                                 7.201
                                                 2012-11
                                            
                                             
                                                 30.500
                                            
                                             
                                                 30.500
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 N/A
                            
                             
                                 Test and Evaluation
                                 N/A
                            
                             
                                 Management Services
                                 N/A
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                                 Aegis Ashore Critical Design Review
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 AA AL0 1 (Moorestown, NJ)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 AA AL0 2 (AAMDTC in PMRF)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 AA AL0 3 (Romania Equipment in NJ)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 AA AL0 4 (AAMDSC in Romania)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     MC68
                     Cyber Operations
                     0
                     
                         0.000
                         0.000
                         0.242
                         0.242
                         0.251
                         0.255
                         0.260
                         0.264
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project MC68 is a new Defensive Cyber Operations Project established in this Program Element (PE) 0604880C for PB 2014.  Funds were previously reported in Project MD68 of this PE.
                         The funds in this project sustain Missile Defense Agency (MDA) DoD Information Assurance Certification and Accreditation Program (DIACAP) and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Assurance Manager (PM/IAM) Plans of Action and Milestones (POA&Ms) for MDA Aegis Ashore mission systems.  It maintains the Certification and Accreditation (C&A) data repository, capturing the DIACAP documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Designated Approving Authority (DAA) accreditation decisions) and POA&M on all MDA information systems.  

This project supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POA&Ms.   Activities include preparation of C&A documentation and accreditation recommendations to the MDA Senior Information Assurance Officer (SIAO)/Certification Authority (CA) and DAA.  Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission, test and administrative systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).
                         
                             
                                 Network / System Certification and Accreditation (C&A)
                                 See Description below.
                                 
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         See MD68 for FY 2013 plans
                                    
                                     
                                         0.242
                                         0
                                    
                                     
                                         0.242
                                         0
                                         Conduct cyber security / information assurance engineering and architecture planning for Aegis Ashore information technology systems.  

Plan and test the IA controls for Ballistic Missile Defense System (BMDS) Aegis Ashore systems.  

Develop Aegis Ashore DIACAP certification and accreditation packages.

Conduct Controls Validation Testing (CVT) of Aegis Ashore mission systems and provide Plan of Action and Milestones to mitigate information assurance deficiencies. 

Conduct annual information assurance reviews on the Aegis Ashore enclaves to assess compliance in implementing and maintaining IA controls.
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     67.921
                                     79.975
                                     309.203
                                     309.203
                                     212.715
                                     220.185
                                     220.732
                                     220.373
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Midcourse Defense Segment
                                 
                                     1143.313
                                     903.172
                                     1033.903
                                     1033.903
                                     1045.500
                                     1002.568
                                     815.198
                                     781.824
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     222.696
                                     347.012
                                     315.183
                                     315.183
                                     340.899
                                     334.705
                                     341.811
                                     278.313
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense Test & Targets
                                 
                                     88.162
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     88.1620
                                
                            
                             
                                 0603890C
                                 BMD Enabling Programs
                                 
                                     404.311
                                     362.711
                                     377.605
                                     377.605
                                     406.983
                                     434.661
                                     476.444
                                     601.286
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603892C
                                 AEGIS BMD
                                 
                                     1139.019
                                     992.407
                                     937.056
                                     937.056
                                     987.729
                                     1074.941
                                     880.468
                                     876.685
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603896C
                                 Ballistic Missile Defense Command and Control, Battle Management & Communication
                                 
                                     356.900
                                     366.552
                                     418.355
                                     418.355
                                     433.470
                                     454.452
                                     461.991
                                     451.947
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603898C
                                 Ballistic Missile Defense Joint Warfighter Support
                                 
                                     36.684
                                     55.550
                                     47.419
                                     47.419
                                     47.793
                                     53.182
                                     54.037
                                     54.608
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603904C
                                 Missile Defense Integration and Operations Center (MDIOC)
                                 
                                     58.970
                                     63.043
                                     52.131
                                     52.131
                                     59.893
                                     52.005
                                     61.751
                                     53.511
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0901598C
                                 Management HQ - MDA
                                 
                                     28.824
                                     34.855
                                     37.712
                                     37.712
                                     38.580
                                     39.546
                                     40.320
                                     35.325
                                     Continuing
                                     Continuing
                                
                            
                        
                         N/A
                         N/A
                    
                     
                         N/A
                         
                             
                                 Support
                                 N/A
                                 
                                     
                                         Network / System Certification and Accreditation (C&A) - CND/IA Advisory and Assistance Services
                                         C
                                         CPIF
                                         Torch Technologies
                                         AL, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.242
                                            
                                             
                                                 0.242
                                            
                                             0
                                             0.2420
                                             0
                                        
                                    
                                
                            
                        
                    
                
                 
                     MT68
                     Aegis Ashore Test
                     0
                     
                         0.000
                         17.100
                         5.130
                         5.130
                         21.300
                         1.200
                         0.000
                         0.000
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         N/A
                         The MT68: Aegis Ashore Test project supports preparation for and execution of the Controlled Test Vehicle-01 (CTV-01) and the Flight Test Operational-02 (FTO-02) flight test missions. CTV-01 will be a demonstration of the functionality of the shore based Aegis Weapon System (AWS) with the Mk 41 Vertical Launcher System (VLS) and verify the system`s ability to launch, capture and provide uplink and downlink guidance with the Standard Missile-3 Block IB. FTO-02 will be an end-to-end Aegis Ballistic Missile Defense (ABMD) operational test within a Phased Adaptive Approach Phase 2 tactically representative Ballistic Missile Defense System network. 

This effort will provide general support for Missile Defense Agency (MDA), Aegis Ballistic Missile Defense flight testing. It will provide planning, analysis, trade studies, problem resolution, tests, and associated on-site support tasks necessary for supporting the development, integration, and operations of the above Flight Tests to include: Test & Evaluation Technical Mgmt, Mission Planning & Analysis, Data Analysis Group Support, Kill Assessment Support, Coherent Doppler Collection System (CDCS) Support, Digital Data Collection System (DDCS) Support, Aegis Ashore Project Officers & Engineers, Interoperability Engineering, Infrared (IR) Kill Assessment, Pacific Missile Range Facility (PMRF) Support and USN Operational Test Authority (OTA) Support 

Aegis Ashore Flight Test Missions (AAFTM)-01 and 02 will be resourced under Program Element 0603892C, Aegis Ballistic Missile Defense.
                         
                             
                                 Conduct Aegis Ashore Controlled Test Vehicle-01 (DT Assist Event)
                                 See Description below.
                                 
                                     
                                         0.000
                                         0
                                         - FY 2012 efforts funded in MD68
                                    
                                
                                 
                                     
                                         17.100
                                         0
                                         -Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
                                    
                                     
                                         5.130
                                         0
                                    
                                     
                                         5.130
                                         0
                                         - Prepare for and conduct Ballistic Missile Defense System Flight and Ground Test events as reflected in the Integrated Master Test Plan and the Exhibit R-4 schedule
   - The decrease is due to CTV-01 pre-test and test event being funded in FY 2013 CTV-01 post test analysis certification and FTO-02 pre-test analysis being funded in FY 2014.
                                    
                                
                            
                        
                         N/A
                         N/A
                    
                     
                         N/A
                         
                             
                                 Product Development
                                 N/A
                            
                             
                                 Support
                                 N/A
                            
                             
                                 Test and Evaluation
                                 N/A
                                 
                                     
                                         Conduct Aegis Ashore Controlled Test Vehicle-01 (DT Assist Event) - Aegis Ashore Test MT68
                                         C
                                         CPAF
                                         L3 Communications
                                         Waco, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.850
                                                 2013-07
                                            
                                             
                                                 0.950
                                            
                                             
                                                 0.950
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Conduct Aegis Ashore Controlled Test Vehicle-01 (DT Assist Event) - Aegis Ashore Test MT68 - (DT Assist Event)  
                                         MIPR
                                         NAWC/ PM
                                         Pt. Mugu, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.500
                                                 2013-05
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.550
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Conduct Aegis Ashore Controlled Test Vehicle-01 (DT Assist Event) - Aegis Ashore Test MT68 - 20111219347329
                                         MIPR
                                         NSWC/ PHD
                                         Pt. Heuneme, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.950
                                                 2013-05
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Conduct Aegis Ashore Controlled Test Vehicle-01 (DT Assist Event) - Aegis Ashore Test MT68 - 201112193488909
                                         MIPR
                                         JHU/ APL
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.325
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.3250
                                             2.3250
                                        
                                    
                                     
                                         Conduct Aegis Ashore Controlled Test Vehicle-01 (DT Assist Event) - Aegis Ashore Test MT68 - 201112193501551
                                         MIPR
                                         Aegis BMD
                                         VA, CA, MA, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.450
                                                 2013-05
                                            
                                             
                                                 2.150
                                            
                                             
                                                 2.150
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Conduct Aegis Ashore Controlled Test Vehicle-01 (DT Assist Event) - Aegis Ashore Test MT68 - DT Assist Event
                                         MIPR
                                         PMRF: Barking Sands
                                         Kauai, HI
                                         
                                             0.000
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